


Healthy City I Advancement Project
 User Centered Design
 8.23.2010

Project Timeline / Aug–Nov 2010

	August		September				October				November
m	23	30	6	13	20	27	4	11 ●	18	25	1
t	24	31	7	14	21	28	5	12	19	26	2
w	25	1	8	15	22	29	6	13	20 ●	27	3
th	26	2	9	16	23	30	7	14	21	28	4
f	27	3 ●	10	17 ●	24	1	8 ●	15	22	29	5 ●



Upcoming Work

Additional iterations: return to site audit phase for Data, Services and Map rooms, as well as Home & About pages

Improving User Interaction

Deliverable: Compile design pattern library

Deliverable: Explore solutions for areas of concern

Deliverable: Promote community stories

Notes